

VOYANA

Team Task Timeline, Milestones & Assignments

Project Management Deliverable

Task Board & Timeline Chart Documentation

Tool Used	Jira (Atlassian)
Project	Voyana
Team Size	8 Members
Total Epics	10
Structure	Epic → Story → Sub-task

1. Tool Used

The team used **Jira (Atlassian)** as the project management tool to plan, assign, and track all work. Jira's hierarchy of Epics → Stories → Sub-tasks was used to break the project down: 10 Epics were created covering every functional area of the application, each Epic was broken into 5–6 Stories, and each Story was broken into individual Sub-tasks. Every Story and Sub-task was assigned to a specific team member, and the Timeline view was used to schedule start/end dates and visualize milestones as a Gantt-style chart.

2.Team & Roles

Member	Role
Diya Shah (202512025)	Database, API Design, Documentation & Project Coordination
Nigam Sanghvi (202512031)	Frontend Developer 1
Bhavika Mulani (202512079)	AI/ML Developer — Chatbot & AI Features
Jagrat Kumar (202512119)	AI/ML Developer — Itinerary & Recommendations
Tirth Gandhi (202512038)	Frontend Developer 2
Bhavika Sainani (202512053)	Backend — Booking Services
Megha Lalwani (202512054)	Backend — Trip Management & Collaboration
Manav Vyas (202512062)	AI/ML Developer — AI Integration & Personalization

2. Task Timeline & Milestones

Each Epic was scheduled on Jira's Timeline view with overlapping story-level milestones, reflecting realistic dependencies (e.g. Booking Services starting only after Trip Planning is underway). Full date ranges for the primary epics are below; the remaining epics ran concurrently between mid-August and late October.

VPM-4 — Trip Planning

Epic duration: 18 Aug – 5 Nov 2026

Story	Start	End
Trip Creation	18 Aug	5 Sep
Itinerary Management	1 Sep	20 Sep
Trip Dashboard	15 Sep	5 Oct
Trip Templates	25 Sep	15 Oct
Trip Sharing	10 Oct	5 Nov

VPM-6 — Booking Services

Epic duration: 1 Sep – 10 Oct 2026

Story	Start	End
Flight Booking	1 Sep	12 Sep
Hotel Booking	8 Sep	20 Sep
Transport Booking	15 Sep	27 Sep
Booking Management	22 Sep	3 Oct
Booking Integration	29 Sep	10 Oct

VPM-8 — Collaboration & Trip Workspace

Epic duration: 25 Aug – 5 Nov 2026

Story	Start	End
Group Workspace	25 Aug	3 Sep
Group Chat	1 Sep	10 Sep
Shared Calendar	8 Sep	17 Sep
Task Management	15 Sep	24 Sep
Voting & Polls	20 Sep	28 Sep

Other Epics (Concurrent Scheduling)

Epic	Approx. Duration
VPM-1 Project Management	8 Aug – 18 Aug

VPM-2 Authentication & User Management	18 Aug – 20 Sep
VPM-3 Frontend Development	18 Aug – 20 Oct
VPM-5 AI Services	18 Aug – 10 Oct
VPM-7 Expense & Payment	1 Sep – 10 Oct
VPM-9 Notifications, Document Mgmt & Travel Memories	18 Aug – 15 Oct
VPM-10 Testing, Deployment & Documentation	10 Oct – 5 Nov

Key Milestone: Testing, Deployment & Documentation (VPM-10) is scheduled last, closing the project on **5 Nov 2026**, once all functional epics are feature-complete.

3. Team Task Assignments

Every Epic, Story, and Sub-task in Jira was assigned to a named team member. A condensed summary of Epic and Story-level ownership is below (full sub-task-level assignment is maintained live in Jira).

Epic	Epic Owner	Key Stories & Story Owners
VPM-2 Authentication & User Management	Nigam Sanghvi	User Registration, Login, Profile — Nigam Sanghvi Password Mgmt, Role & Access — Bhavika Sainani
VPM-3 Frontend Development	Tirth Gandhi	Landing Page, Dashboard, Sharing — Tirth Gandhi UI Components, Frontend Integration — Nigam Sanghvi
VPM-4 Trip Planning	Megha Lalwani	Trip Creation, Dashboard, Templates, Sharing — Megha Lalwani Itinerary Management — Jagrat Kumar
VPM-5 AI Services	Bhavika Mulani	AI Chatbot, Budget Planner, Packing Checklist — Bhavika Mulani Itinerary Generator, Destination Rec. — Jagrat Kumar Travel Journal — Manav Vyas
VPM-6 Booking Services	Bhavika Sainani	Flight & Hotel Booking — Bhavika Sainani Transport Booking, Booking Mgmt — Megha Lalwani Booking Integration — Manav Vyas
VPM-7 Expense & Payment	Jagrat Kumar	Expense Tracking, Budget Reports — Jagrat Kumar Expense Splitting, Transaction History — Megha Lalwani Payment Integration — Bhavika Sainani
VPM-8 Collaboration & Trip Workspace	Megha Lalwani	Group Workspace, Chat, Calendar, Tasks, Polls — Megha Lalwani
VPM-9 Notifications, Documents & Memories	Manav Vyas	Notifications, Reviews — Manav Vyas Travel Documents, Memories — Diya Shah / Megha Lalwani Photo Gallery — Tirth Gandhi
VPM-10 Testing, Deployment & Documentation	Diya Shah	Unit & Integration Testing, Documentation — Diya Shah Bug Fixing — Nigam Sanghvi Deployment — Bhavika Sainani

4. Deliverable Evidence — Timeline Chart & Task BoardScreenshots

4.1 Timeline / Gantt Chart View (Jira Timeline)






Fig 1. Timeline view showing Epics 2–5 with story-level scheduling.






Fig 2. Timeline view showing Epics 6–9 with story-level scheduling.

4.2 Task Board (List View — Epic > Story > Sub-task hierarchy)

Voyana 88 ...

Ask AI Search work Filter Group

	> Work	Assignee	Reporter	Priority	Status	Resolution	Created	
☐	VPM-193 Monitor Progress	Manav Vyas	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:31 PM	At
☐	VPM-192 Update Task Status	202512031	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:31 PM	At
☐	VPM-191 Assign Tasks	202512054	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:30 PM	At
☐	☒ VPM-186 Shared Calendar	202512054	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:27 PM	At
☐	VPM-189 Test Calender	Diya Shah	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:29 PM	At
☐	VPM-188 Manage Schedule	Tirth	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:28 PM	At
☐	VPM-187 Create Events	202512054	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:28 PM	At
☐	☒ VPM-182 Group Chat	202512054	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:19 PM	At
☐	VPM-184 Receive Messages	202512031	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:20 PM	At
☐	VPM-183 Send Messages	202512054	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:19 PM	At
☐	VPM-185 Test Chat	Diya Shah	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:21 PM	At
☐	☒ VPM-178 Group Workspace	202512054	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:17 PM	At
☐	VPM-181 Test Workspace	Diya Shah	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:18 PM	At
☐	VPM-180 Manage Members	202512054	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:17 PM	At
☐	VPM-179 Create Workspace	202512054	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:17 PM	At

+ Create 10 of 10

Fig 3. Collaboration & Trip Workspace — Group Workspace, Group Chat, Shared Calendar with assigned sub-tasks.

Voyana 88 ...

Ask AI Search work Filter Group

	> Work	Assignee	Reporter	Priority	Status	Resolution	Created	
☐	☒ VPM-170 Trip Templates	202512054	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:10 PM	At
☐	VPM-173 Manage Templates	202512031	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:11 PM	At
☐	VPM-172 Apply Templates	Diya Shah	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:11 PM	At
☐	VPM-171 Create Templates	202512054	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:11 PM	At
☐	☒ VPM-103 Trip Dashboard	202512054	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 3:50 PM	At
☐	VPM-107 Display Trip Details	Tirth	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 3:52 PM	At
☐	VPM-108 Display Trip Members	202512031	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 3:52 PM	At
☐	VPM-109 Display Timeline	202512054	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 3:53 PM	At
☐	VPM-111 Test Dashboard	Diya Shah	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 3:53 PM	At
☐	☒ VPM-198 Trip Creation	202512054	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:58 PM	At
☐	VPM-243 Design Trip form	202512031	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 7:58 PM	At
☐	VPM-244 Develop Trip Module	202512054	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 7:59 PM	At
☐	VPM-245 Validate Trip Details	Diya Shah	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 7:59 PM	At
☐	VPM-246 Test trip Creation	Tirth	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 8:00 PM	At
☐	☒ VPM-199 Itinerary Management	Jagrat Kumar	202512054	Medium	To Do	Unresolved	Aug 09, 2026, 5:59 PM	At

+ Create 10 of 10

Fig 4. Trip Planning — Trip Templates, Trip Dashboard, Trip Creation, Itinerary Management with assigned sub-tasks.

Reference Link : <https://diyadshah25.atlassian.net/jira/software/projects/VPM/boards/35/timeline>